Moreno Valley College

ADA Construction activities by area

Building Areas:

**Library – Construction activities beginning November 19th – January 21st**
- Room 230 - December 17th – January 9th
- 3rd Floor Restrooms - November 19th – January 21st
- Fire Alarm System Enhancements - November 19th – December 11th

**Student Services – Construction activities beginning December 17th – March 25th**
- 1st Floor Restrooms - December 17th - January 31st
- 2nd Floor Restrooms – February 1st – March 25th
- Office #7 – January 25th – February 12th
- Fire Alarm System Enhancements - December 17th - January 8th

**Humanities – Construction activities beginning - November 19th – March 1st**
- Room 129 - December 17th - February 13th
- 1st Floor Restrooms - November 19th - December 21st
- 2nd Floor Restrooms - December 24th – January 28th
- 3rd Floor Restrooms - January 25th – March 1st
- Room 232 and 334 - December 17th - January 8th
- Room 234 - January 8th - January 25th
- Fire Alarm System Enhancements – November 19th – December 11th

**Early Childhood – Construction activities beginning December 17th – March 27th**
* Beginning work in the classroom areas then transitioning to the Administrative area.

Parking Lot Areas:

**Parking lots will remain open with the exception of the area being improved. * Lot G will be completely closed during improvement duration.**

Parking Lot A Improvements – November 19th – December 3rd
Parking Lot C Improvements – December 4th - December 14th
Parking Lot B Improvements – December 17th – January 23rd
Parking Lot G Improvements – November 19th – December 27th *
Parking Lot D Improvements – December 28th – January 23rd
Parking Lot “Admin Annex” Improvements – January 24th – February 15th