1. **AV/Lighting  Humanities 129 and Student Services 101 ($200,000)**

   **Schedule:** Start - November, 2010    Complete - May, 2011

   **Status:** Planning for this item was recently initiated by District staff. Construction is expected to begin March 1, 2011.

2. **Network Operations Center ($3,013,357)**

   **Schedule:** TBD

   **Status:** Project on hold until IT Audit is completed.

3. **Learning Gateway Building ($29,800,000)**

   **Schedule:** Start - December, 2009    Complete - September, 2012

   **Status:** Construction of Phase I (Lion’s Lot) of this project is scheduled to begin February, 2011; construction of Phase II (parking structure) is not scheduled until May, 2011.

4. **Student/Academic Services Building - Phase III ($19,398,730)**

   **Schedule:** Start - July, 2010    Complete - July 2013

   **Status:** Preliminary plans are almost complete with minor changes still needed to be addressed. Construction estimated to begin March, 2012
5. **March Dental Education Building** ($11,271,000 – Subject to revision.)

   **Schedule:** Start - October, 2010 Complete - July, 2011

   **Status:** Original plans revised. March Field land acquisition has been abandoned; Dental Education program will now be located on Moreno Valley Campus. Architects, together with staff, are designing space for the permanent construction. It is expected that construction will begin March, 2011.

6. **Science Laboratories Remodel** ($3,500,000)

   **Schedule:** TBD

   **Status:** Original estimate is over budget.

7. **Health Science Center** ($36,433,157)

   **Schedule:** Start - 2010 Complete - July, 2015

   **Status:** Final Project Plan (FPP) was submitted to the State Chancellor’s Office for approval September 1, 2010.

8. **Ben Clark Training Center** ($18,380,468)

   **Schedule:** TBD

   **Status:** Awaiting approval of Center status; expect approval early 2011.

9. **Amphitheater** ($3,000,000)

   **Schedule:** TBD

   **Status:** Revising plans and agreement with City of Moreno Valley.

10. **Center for Human Performance – Gymnasium** ($24,255,716)

    **Schedule:** TBD

    **Status:** FPP submitted for State approval on September 1, 2010.
11. Library Relocation ($2,000,000 Estimate)

Schedule: TBD
Status: No current activity.

12. Maintenance and Operations Facility ($6,000,000 Estimate)

Schedule: TBD
Status: No current activity.

13. All Weather Track and Field ($14,000,000 Estimate)

Schedule: TBD
Status: No current activity.

14. Soccer Field Lights ($200,000 Estimate)

Schedule: TBD
Status: No current activity.

15. Nursing Portables

Demolition of March Education Center requires Riverside nursing program to relocate to Moreno Valley Campus. Construction has started and is expected to be completed prior to February, 2011.